
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/06/2017

ESTIMATE SUMMARY 13:06:41

CONTID: C21310         ESTIMATE NO: 0003 PROG 2005

PCN: 21310-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EASTBOUND OVER GARRISON ST. PERCENT TIME:

PROJECT NO: FSA0703-438                   

I-70 EASTBOUND OVER GARRISON

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,614,560.53 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,424,735.23 NON-PARTICIPATING 216,918.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,507.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.33

WORK DAYS

WORK DAYS

44.33%

1,455,604.43

216,918.25

216,918.25

210,410.71

$

$

$

$

19,000.00

1,139,956.10

1,158,956.10

0.00

1,158,956.10

-30,837.48

0.00

1,128,118.62

0.00

AMOUNT DUE 1,128,118.62 210,410.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 210,410.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

52.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/05/2016

10/05/2016

12/31/2016

08/04/2016

08/18/2016

09/15/2016

10/05/2016
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PCN: 21310-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA0703-438                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Inlet 4.000

0.000

202-00019  
 

800.004.000

0.00

4.000

EACH

200.00000

0010 *Removal of Slope and Ditch Paving 2,383.000

0.000

202-00026  
 

21,566.152,383.000

0.00

2,383.000

SY  

9.05000

0015 Removal of End Section 2.000

0.000

202-00037  
 

600.002.000

0.00

2.000

EACH

300.00000

0020 *Removal of Concrete Pavement 1,455.000

0.000

202-00210  
 

21,825.001,455.000

0.00

1,455.000

SY  

15.00000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

7.000

SY  

63.94000

0030 *Removal of Pavement Marking 1,157.000

0.000

202-00250  
 

1,677.651,157.000

0.00

1,200.000

SF  

1.45000

0035 *Removal of Light Standard Foundation 13.000

0.000

202-00705  
 

3,900.0013.000

0.00

13.000

EACH

300.00000

0040 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0045 *Removal of Ground Sign 4.000

0.000

202-00810  
 

360.004.000

0.00

4.000

EACH

90.00000

0050 *Removal of Fence 112.000

0.000

202-01000  
 

224.00112.000

0.00

112.000

LF  

2.00000

0055 Removal of Guardrail Type 3 93.000

0.000

202-01130  
 

744.0093.000

0.00

93.000

LF  

8.00000
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PCN: 21310-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA0703-438                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Guardrail Type 7 2,072.000

0.000

202-01170  
 

29,008.002,072.000

0.00

2,072.000

LF  

14.00000

0065 Removal of End Anchorage 1.000

0.000

202-01300  
 

225.001.000

0.00

1.000

EACH

225.00000

0070 Unclassified Excavation (Complete In Place) 168.000

0.000

203-00010  
 

5,040.00168.000

0.00

337.000

CY  

30.00000

0075 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

10.000

CY  

32.00000

0080 *Potholing 10.500

0.000

203-01597  
 

1,890.0010.500

0.00

20.000

HOUR

180.00000

0085 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

60.00000

0090 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

7.000

CY  

135.00000

0095 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

1.000

CY  

140.00000

0100 *Erosion Log Type 1 (12 Inch) 195.000

110.000

208-00002  
 

1,830.00305.000

660.00

650.000

LF  

6.00000

0105 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

100.000

LF  

8.00000

0110 *Aggregate Bag 345.000

0.000

208-00035  
 

3,450.00345.000

0.00

600.000

LF  

10.00000
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PCN: 21310-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA0703-438                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0120 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

100.000

LF  

40.00000

0125 Pre-fabricated Vehicle Tracking Pad 1.000

0.000

208-00075  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

0130 Removal and Disposal of Sediment (Labor) 37.000

6.000

208-00103  
 

3,225.0043.000

450.00

43.000

HOUR

75.00000

0135 Removal and Disposal of Sediment (Equipment) 1.000

4.500

208-00105  
 

825.005.500

675.00

10.000

HOUR

150.00000

0140 *Sweeping (Sediment Removal) 16.000

15.000

208-00106  
 

4,030.0031.000

1,950.00

160.000

HOUR

130.00000

0145 Removal of Trash 0.000

28.000

208-00107  
 

1,400.0028.000

1,400.00

40.000

HOUR

50.00000

0150 Erosion Control Management 5.000

6.000

208-00207  
 

1,650.0011.000

900.00

40.000

DAY 

150.00000

0155 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

3.000

EACH

640.00000

0160 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,750.00000

0165 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.400

ACRE

2,800.00000
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PCN: 21310-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA0703-438                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.400

ACRE

7,510.00000

0175 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.400

ACRE

6,340.00000

0180 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.400

ACRE

11,410.00000

0185 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

50.000

LB  

25.75000

0190 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

1.000

ACRE

11,220.00000

0195 *Landscape Maintenance (12 Month) 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

3,500.00000

0200 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

95.00000

0205 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

8.000

HOUR

90.00000

0210 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

8.000

HOUR

85.00000

0215 Aggregate Base Course (Class 6) 0.000

126.000

304-06007  
 

12,600.00126.000

12,600.00

324.000

CY  

100.00000

0220 Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

16.000

SY  

300.00000
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PCN: 21310-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA0703-438                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Pavement (12 Inch) 0.000

0.000

412-01200  
 

0.000.000

0.00

4,132.000

SY  

82.00000

0230 *Concrete Pavement Dowel Bar Retrofit 394.000

0.000

412-11000  
 

47,280.00394.000

0.00

394.000

EACH

120.00000

0235 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

46.000

LF  

475.00000

0240 15 Inch Reinforced Concrete Pipe (Complete In Place) 21.000

9.000

603-01155  
 

2,550.0030.000

765.00

36.000

LF  

85.00000

0245 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

6.000

LF  

305.00000

0250 Vane Grate Inlet (Double) (5 Foot) 0.000

3.000

604-26005  
 

20,625.003.000

20,625.00

4.000

EACH

6,875.00000

0255 Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

0.000.000

0.00

117.000

LF  

80.00000

0260 Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

0.000.000

0.00

1,947.000

LF  

55.00000

0265 Transition Type 3G (31 in. MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

1.000

EACH

1,750.00000

0270 End Anchorage (Nonflared) (31 in. MGS) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0275 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

4.50000
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PCN: 21310-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA0703-438                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *2 Inch Electrical Conduit 0.000

234.000

613-00200  
 

2,340.00234.000

2,340.00

234.000

LF  

10.00000

0285 *2 Inch Electrical Conduit (Bored) 145.000

0.000

613-00206  
 

4,060.00145.000

0.00

150.000

LF  

28.00000

0290 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

20,100.00000

0295 *Light Standard Foundation 6.000

7.000

613-40010  
 

23,270.0013.000

12,530.00

13.000

EACH

1,790.00000

0300 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

77.000

SF  

34.00000

0305 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

448.000

SF  

38.00000

0310 *Sign Post (Special) 0.000

0.000

614-00041  
 

0.000.000

0.00

3.000

EACH

1,200.00000

0315 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

14.000

LF  

65.00000

0320 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

420.00000

0325 *Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

1.000

EACH

920.00000

0330 Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

2.000

EACH

43,000.00000
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PCN: 21310-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA0703-438                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Blank Out Sign(LED)(Single Faced) 0.000

1.000

614-72740  
 

9,360.001.000

9,360.00

1.000

EACH

9,360.00000

0340 *Flashing Beacon 0.000

1.000

614-80000  
 

475.001.000

475.00

1.000

EACH

475.00000

0345 *Construction Surveying 0.400

0.200

625-00000  
 

12,000.000.600

4,000.00

1.000

L S 

20,000.00000

0350 *Mobilization 0.546

0.000

626-00000  
 

131,040.000.546

0.00

1.000

L S 

240,000.00000

0355 *Public Information Services (Tier III) 0.400

0.200

626-01103  
 

3,300.000.600

1,100.00

1.000

L S 

5,500.00000

0360 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

38.000

GAL 

135.00000

0365 *Pavement Marking Paint (High Build) 21.000

19.000

627-00013  
 

2,720.0040.000

1,292.00

82.000

GAL 

68.00000

0370 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

3,701.000

SF  

16.00000

0375 *Flagging 651.000

538.000

630-00000  
 

29,725.001,189.000

13,450.00

1,189.000

HOUR

25.00000

0380 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

80.000

HOUR

65.00000

0385 *Uniformed Traffic Control (Vehicle) 173.000

41.750

630-00006  
 

3,221.25214.750

626.25

280.000

HOUR

15.00000
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PROJECT: FSA0703-438                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Control Inspection 21.000

13.000

630-00007  
 

3,400.0034.000

1,300.00

45.000

DAY 

100.00000

0395 *Traffic Control Management 35.000

22.000

630-00012  
 

42,750.0057.000

16,500.00

90.000

DAY 

750.00000

0400 *Barricade (Type 3 M-A) (Temporary) 2.500

0.000

630-80335  
 

150.002.500

0.00

5.000

EACH

60.00000

0405 *Construction Traffic Sign (Panel Size A) 53.500

0.000

630-80341  
 

3,210.0053.500

0.00

107.000

EACH

60.00000

0410 *Construction Traffic Sign (Panel Size B) 32.500

0.000

630-80342  
 

1,950.0032.500

0.00

65.000

EACH

60.00000

0415 *Construction Traffic Sign (Panel Size C) 16.000

0.000

630-80343  
 

960.0016.000

0.00

32.000

EACH

60.00000

0420 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

12,000.003.000

0.00

6.000

EACH

4,000.00000

0425 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,000.001.000

0.00

4.000

EACH

1,000.00000

0430 Concrete Barrier (Temporary) 1,446.000

0.000

630-80370  
 

31,812.001,446.000

0.00

2,892.000

LF  

22.00000

0435 *Traffic Cone 153.000

0.000

630-80380  
 

1,224.00153.000

0.00

306.000

EACH

8.00000

0440 *Stackable Vertical Panels 37.000

0.000

630-80393  
 

592.0037.000

0.00

100.000

EACH

16.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Impact Attenuator (Temporary) 1.500

3.000

630-85010  
 

9,000.004.500

6,000.00

9.000

EACH

2,000.00000

0450 *Mobile Attenuator 20.000

0.000

630-85041  
 

6,400.0020.000

0.00

50.000

DAY 

320.00000

0455 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

81,339.250

F A 

1.00000

0460 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0465 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0470 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0475 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

1,694.000

F A 

1.00000

0480 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0485 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0490 F/A Lights (Temporary) 0.000

0.000

700-70210  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0495 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000
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PCN: 21310-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA0703-438                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 2 In Elec Cond (Bored) Lights 1,682.000

584.000

613-00206  
 

40,788.002,266.000

10,512.00

2,266.000

LF  

18.00000

0670 Added Item (Lump Sum)/ Permit Fee 1.000

0.000

900-00014  
 

18,660.751.000

0.00

1.000

L S 

18,660.75000

CAT 590,482.80119,510.251,735,868.23CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0500 *Removal of Slope and Ditch Paving 26.000

0.000

202-00026  
 

235.3026.000

0.00

26.000

SY  

9.05000

0505 *Removal of Asphalt Mat (Planing) (Special) 0.000

50.000

202-00246  
 

2,250.0050.000

2,250.00

55.000

SY  

45.00000

0510 Removal of Portions of Present Structure (Class 3) 1.000

0.000

202-00460  
 

775.001.000

0.00

12.000

SY  

775.00000

0515 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

53,000.001.000

0.00

1.000

L S 

53,000.00000

0520 *Removal of Guardrail Type 4 415.000

0.000

202-01140  
 

21,580.00415.000

0.00

415.000

LF  

52.00000

0525 Structure Excavation 184.000

0.000

206-00000  
 

9,200.00184.000

0.00

184.000

CY  

50.00000

0530 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

106.000

CY  

135.00000

0535 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

68.000

CY  

37.50000
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0540 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

34.000

CY  

55.00000

0545 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

79.000

TON 

150.00000

0550 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

36.000

GAL 

15.00000

0555 Pile Tip 6.000

0.000

502-00460  
 

1,050.006.000

0.00

6.000

EACH

175.00000

0560 Steel Piling (HP 12x74) 806.000

0.000

502-11274  
 

80,600.00806.000

0.00

806.000

LF  

100.00000

0565 *Drilled Caisson (24 Inch) 0.000

128.000

503-00024  
 

22,400.00128.000

22,400.00

128.000

LF  

175.00000

0570 *Drilled Caisson (42 Inch) 67.000

0.000

503-00042  
 

28,475.0067.000

0.00

67.000

LF  

425.00000

0575 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

1,607.000

SF  

35.00000

0580 Concrete Slope and Ditch Paving (Reinforced) 0.000

2.400

507-00100  
 

4,200.002.400

4,200.00

2.400

CY  

1,750.00000

0585 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

357.000

SY  

16.00000

0590 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

0.000.000

0.00

14.000

LF  

75.00000
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0595 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

25.000

CY  

2,000.00000

0600 Concrete Class D (Bridge) 56.400

45.000

601-03040  
 

91,260.00101.400

40,500.00

130.000

CY  

900.00000

0605 Repair Existing Panels 0.000

0.000

601-25901  
 

0.000.000

0.00

3,273.000

SF  

21.00000

0610 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

5,102.000

SY  

6.50000

0615 *Reinforcing Steel 10,776.000

0.000

602-00000  
 

10,776.0010,776.000

0.00

11,812.000

LB  

1.00000

0620 *Reinforcing Steel (Epoxy Coated) 4,009.000

27,658.000

602-00020  
 

31,667.0031,667.000

27,658.00

35,967.000

LB  

1.00000

0625 Guardrail Type 7 (Style CE) (Special) 283.000

0.000

606-00741  
 

77,825.00283.000

0.00

283.000

LF  

275.00000

0630 Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

170.000

LF  

125.00000

0635 *2 Inch Electrical Conduit 20.000

40.000

613-00200  
 

600.0060.000

400.00

372.000

LF  

10.00000

0640 *Prestressed Concrete Box (Depth Less Than 32 Inches) 1,893.000

0.000

618-01992  
 

113,580.001,893.000

0.00

1,893.000

SF  

60.00000

CAT 549,473.3097,408.00859,692.30CURRENT AMT0300 $ $ $
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0645 Field Office (Class 1) 1.000

0.000

620-00001  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

0650 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0655 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 19,000.000.0019,000.00CURRENT AMT0400 $ $ $

$ 1,158,956.10216,918.25$2,614,560.53$CURRENT AMTPROJECT TOTAL


